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 HAMPTON PLANNING BOARD 

  PRECONSTRUCTION MEETING 

 MAY 25, 2016 – 1:00 P.M. 

 

PRESENT: Jason Bachand, Town Planner                 

Jodie Bray Strickland, CMA 

Jennifer Hale, DPW 

Toby Spainhower, DPW                   

Bill Paine, Fire Prevention Officer 

Jamie Sullivan, Assistant Town Manager (audience) 

Kevin Schultz, Building Inspector 

Laurie Olivier, Office Mgr/Planning  

  

  Absent:  Richard Sawyer, Chief (Police) 

                                       Rayann Dionne, Conservation Coordinator 

   Mike Collins, Comcast (Cable) 

                                       Mike Bernier, Aquarion 

                                       Serge Laprise, Unitil 

 

71-73 OCEAN BOULEVARD 

 

 Ms. Strickland did introductions (people noted above).  Al Fleury and Steve Pearsons, 

builder, were present. Also present were Kathy (Unitil) and Henry Boyd, Millennium 

Engineering. 

 Steve Pearsons is the go-to guy for Mr. Schultz.   

 Steve’s contact information is (phone) 978-462-2105 and 978-6977-8173. Ms. 

Strickland will send out the information she has in her records (from this meeting).  

 Al Fleury’s phone number is 603/944-8412.  His email is fleuryalbert@gmail.com.   

Information can be sent to Serge at 777-5512 (Unitil) per Kathy (Unitil). 

 Approved plans are dated February 10, 2016, but final submittal is May 9, 2016. Sheet 

3 was dated 5/12/16.  They have not been recorded yet because a lot merger issue needs to be 

taken care of.  Attorney Steve Ells provided a letter and the Planning Board will hear this next 

Wednesday. Mr. Bachand said he spoke with the Town Attorney and he suggested executing 

the voluntary lot merger form to have it on hand.  Mr. Bachand will get in touch with Steve 

Ells.  SBA takes a long time per Mr. Fleury. 

 Mr. Bachand said all other conditions have been met.  The site plan cannot be recorded 

until the Lot Merger plan is first recorded. 

 Mr. Schultz said for them to keep the thumb on Steve Ells.  Mr. Bachand said pending 

what the Planning Board decides, construction can begin.  If the Planning Board says the letter 

is not acceptable, it will be held up.  Construction should not start (at earliest) until next 

Thursday.  Mr. Schultz will need a memo from the Planner. He cannot issue a building 

permit for first phase until that is done. 

 Construction security was discussed.  Mr. Bachand said approval of security by the 

Board of Selectmen was not required for this project (just security for sewer which is handled 

through DPW).  Mr. Spainhower said the sewer connection permit has been signed.  Ms. Hale 

said they are all set to go. 
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Ms. Strickland discussed the contractor schedule and work plan. 

 Mr. Fleury said if they get the okay, they will start Thursday. The crane only needs to 

be there one day. Steel will be erected (one day).  Once Mr. Fleury gets the time frame, they 

will schedule inspections.  They will go to drainage after that. Mr. Schultz said to focus in on 

Friday morning because he won’t be able to talk to the Planner until Thursday morning.  

Permit needs processing, etc.  Mr. Fleury will be doing weekend work.  He said he won’t put a 

crane there Saturday morning.  The front could be done Friday/back done Saturday.  He will 

access Tracy’s property; she is good with that.  

 Ms. Strickland asked how long it will take for the drainage.  Mr. Fleury thinks 3 days.  

Ms. Strickland needs installing drainage person (contact).  Blake Barker.  He’s a contractor 

from Hampton.  His cell is 603-674-8709.   

 Construction will follow drainage.  Mr. Fleury hopes to be done and open relatively 

quickly because it is a deck.  Mr. Fleury would like to do fire after suppression.  He thinks the 

final will go to Fire by Monday.  The stage will take time (for noise, etc.).  Mr. Fleury wants to 

build bathrooms and Fire will be all set.  He is shooting for the 4th of July.  Mr. Schultz said 

Mr. Fleury will be working on drawings for the look of deck, etc.  Plans are ready (Kenny 

Wood). That is the 2nd phase.  No one can jump in until he gets Memo from Fire, etc.  Mr. 

Fleury said if it is fire protected, he wants to be up and running.   

 Mr. Schultz said he can have tables, etc.; it can be occupied.  Mr. Fleury has the stage 

in CAD now.  They are staying open during construction.  Mr. Schultz said they will phase it, 

but they will get it to a point where they can occupy the deck.  Mr. Fleury wants to be done by 

the end of June.   

 Ms. Strickland said they need to coordinate with the DPW.  They’ve met with Mr. 

Spainhower. Blake met with them also.   

 Mr. Schultz noted to Kathy (Unitil) that there is upgrade for 71. He said lighting is 

coming off 73 (the existing Bernie’s).  Mr. Fleury said every cooler is brand new/eco-star, etc.  

Kathy said they will monitor it. 

 Mr. Schultz said the project is fairly isolated. When they do start, the alleyway/access 

ramp – that needs to be gated off.  A barrier needs to be there.  Mr. Schultz wants something 

along back (on Tracy’s land); just a temporary fence--the left, rear corner and across down to 

the end of the wall.  It will be secured at night. 

 Ms. Strickland asked for an email of the schedule when they know more so she can 

plan visits/inspections.  Mr. Schultz said to make sure that Blake gets information also. Ms. 

Strickland wants a couple of days’ notice when they are ready for an inspection. 

 Design changes need to be submitted to the Town per Ms. Strickland.  Mr. Fleury said 

Jeff (Fire)—he might need to add another staircase.  Means of egress (however many) are no 

problem per everyone. 

 Ms. Strickland wants submittals provided to his engineer.  Mr. Boyd will take care of 

that.  No on-site testing is needed.   

 Layout (survey) will be done….Mr. Boyd asked about layout and as-builts.  Mr. Boyd 

asked what Ms. Hale and the Planning Board will want.  Ms. Hale said she needs the as-built at 

the end to show where chambers are and where piping comes in.  Ms. Strickland does not do 
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this.  Mr. Boyd said to give Blake some corners of outside where units are going and give 

grade for dead bottom.  Ms. Strickland said grade stakes are good (with marks are better).   

 Ms. Hale wants sewer information also and inverts--before backfill, while trench is 

open, and to call Mr. Boyd and he will make sure it’s all set.  Mr. Fleury will cc Mr. Boyd on 

everything.  Mr. Spainhower said they will be there as well.  

 Ms. Strickland asked about police detail; Mr. Fleury needs to give a heads up.   

 Ms. Hale asked about the sidewalk being blocked.  Trucks are parked on sidewalks.  

Ms. Hale asked about parking.  Steve said there will be deliveries.  Ms. Hale said do not block 

the sidewalk.  She also wants trash to be able to be picked up. 

 Mr. Spainhower discussed the sewer tie-in (excavation permit is needed).  Detail will 

be needed for that.  Ms. Hale said the excavation permit is not done; Blake needs to get that.  

Mr. Spainhower discussed patching of the paving also.  Frank Swift said it needs to be built out 

and cut back, and a year later repaved.   

 Mr. Schultz noted that from Memorial Day through Labor Day – pile driving was not 

allowed.   

 Mr. Boyd said final as-built will be provided at the end (prior to CO sign off).   

 Ms. Hale said when Mr. Fleury is looking for his CO to occupy space, DPW will need 

an electronic plan in detail.  Mr. Fleury will have them.  It will show the aisle width, etc.   

 Mr. Schultz said the CO will need sheet (sign off)  DPW, sewer, Planning, etc.  

 Mr. Schultz discussed design, fixtures, etc.   Mr. Paine said he will need to  

know what section is open for business and when the assembly permit is done that it will be for 

that section.  As it grows, it will change. 

 Ms. Hale asked about the bar expansion.  That will be done for occupancy permit.   

 Mr. Schultz asked about roof leaders.  Mr. Boyd will stay close with Blake on these 

things. 

 Jason is doing wiring; Doug is doing plumbing.    

 

Meeting ended at 1:45 p.m. 
 

Laurie Olivier 

Office Manager/Planning Department 

  


